1. AgriAgent Week 1 Sprint Record

This short record summarizes the prototype work areas that began the project. It is not a completion certificate or a record of independently verified field performance.

1.1. Work areas

1. **Vision:** connect open-vocabulary region proposals to promptable vegetation masks.
2. **Agronomy:** connect diagnosis and herbicide guidance to a structured knowledge source.
3. **Evaluation:** preserve datasets, annotation manifests, and reproducible test inputs.
4. **Application and release:** expose the prototype through a review interface and add automated checks.

1.2. Current migration decisions

Local triage is planned with `Cloudflare/clef-flash`; local agronomy/VLM use is planned with `Qwen/Qwen3.5-4B`; Groq `qwen/qwen3.8-27b` is the only cloud model. These choices do not imply that live model execution has been completed.

The safety contract requires a deterministic final spray gate. Exported GeoJSON must come from approved mask artifacts, not raw detector boxes. A model may recommend escalation but may not be the sole authority for physical actuation.

1.3. Current status

Some software paths are covered by unit and synthetic E2E tests. Mock results are not live model results. Hardware runtime, real-world accuracy, agronomic review, GPS alignment, and field safety validation are unfinished. See `cleanup_execution_sprint.md` for the detailed implementation plan and acceptance criteria.